£ T
FORMOPW-(44 2105 STATE OF HAWAII
Depariment of Accounting and General Services

Division of Public Works

16 My 11 A7 56 MONTHLY ESTIMATE

OREY LY. EH E\ll\jh’f GEfet FOR THE MONTH OF  APRIL 2018
Date: May 10, 2016

CONTRACTOR; Kauai Builders, Lid. .
ADDRESS: 3988 Halau Strast Contract No. 63289 [ =}
City, State ZIP: Lihue_, H1. 96766 DAGS Job No. 64-10-0697
PROJECT TITLE: Former Lihue Courthouse Renovatic
CONTRACT FOR INSPECTION BRANGH USE

| ~SUBMITTAL REGISTER [ #-COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 7472.919.00  |pue MONTHLY: '

L 77 PROJECT SOHEDULE - INTIAL & ONGOING

[ #1 DALY REPORTS [ »+PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ # CONTRACT NUMBER [ ~4-PROJECT NAME & LOCATION
Total % 205,912.00 [ 7] ALL SIBNATURES
Adjusted Contract Amount $ 7,678,831.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 51.34% $ 3,836,821.00 95.16% $ 195,953.00 $ 4,082,774.00
Retained REDUCED [ ] $ 191,836.00 $ 9,989.00 $ 201,825.00
Amount Subject to Payment $ 3,644,985.00 § 185,964.00 $ 3,830,848.00
Payments to Date $ 3,431,413.00 $ 185,964.00 3 3,817.377.00
Payments Now Due 3 213,572,00 $ - $ 213,572.00
an:nent No. FINAL[ ] 14

1. Computed and Ghecked by:
2. 1ceriify thal the above bill is carrecl, jusl, that payment has not been received, and
* all payrolt effidavits have been suomitted, are curfent, or proper deductive exclusions

have been madsa to this request; and al least B0% of our workforce resides in Hawaii.
= S EN Y
3. Recommended: Profect Inspector or Engineer Date:
KAUAI BUILDERS, LTD.
é ; N Mame of Contractor
' \SM /5(4/'«41; 5 ﬁ (2 / < =
4. Recommended, ,,,w‘w “ Area EngineerfArchitect Bate:
e
5l 1= lo~l¢

5, Approved: e HBranch Chisf or Districl Engin Date: By signature / Title: Felizafdo G. De Jesus Secrelary, Eslimator Date
The Public Works Administtator cerlifias that change ordars hiave bean issued and the work
nedamod

MAY 17 2016

i@ Works Administr: Dale:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2016

DPW-CIA 7/06

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
]
g—l,) BASIC CONTRACT]|
9 LICENSE CONTRACT| COMPL, TO AMOUNTE
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE % CMPLIRETN % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $1,700,718 $898,0161 52.52% 5% $44,900
R R R FHEHHHHH
SUB-
BASIC SUB- CONTRACT
LICENSE CONTRACT| COMPL. TC AMOUNT
] SUBCONTRACTOR TRADE NO. AMOUNT DAI_E__, % CMPLIRETN % RETAINED
Koga Engineering Site Work ABC-6825 $928,000 $828,250| 89.25% 5% $41.412
Alii Landscaping Landscaping C-16352 $26,195 $17,196] 65.64% 5% $859
Mr. T's Pest Control Tearmite PCC-1005 $5,945 $0 0.00% 5% 50
Aloha Termite Kauai Furigation PCO-1118 $21,092 $21,082] 100.00% 5% 51,054
Grace Pacific LL.C AC Pavement AC-BB8Y7 $26,250 $0 0.00% 5% 30
Taufatofua Masonry Masonry C-20627 $47,084 $0 0.00% 5% 30
Harris Rebar South Pacific, Inc. Reinforcing Steel C-16621 $26,441 $2,644] 10.00% 5% $132
Hawaitan lronworks Structural Steel (C-26738 $279,500 $223,600| 80.00% 5% $11,180
Kelikai, Inc. Underpinning C-29872 5148,502 $148,502| 100.00% 5% $7,425
Lewis & Mann Drywail BL-25763 $613,000 $92,.407| 15.07% 5% $4,620
Beachside Reoofing Asbestes, Roofing, Waterproofing  |BC-22075 $283,836 $268,910| 94.74% 5% $13,445
Duct-Ter SheetMetal Sheet Metal C-24150 $106,240 $2,124 2.00% 5% 5106
Acutron Firestop C-29875 $7,893 0 0.00% 5% $0
HamCo Glazing C-30983 347,000 $6| 0.00% 5% $0
Tite Craft Ceramic Tile C-17712 $242 835 0 0.00% 5% 30
Wayne's Carpet Maui Flooring C-21045 $180,000 50 0.00% 5% %0
M & H Painting Painting (C-23288 $174,880 $13,886 7.94% 5% 3694
The Systemcenter Equipment-Instituticnal C-18045 $168,525 $0 0.00% 5% $0
Kone Elevators C-11336 $95,810 $28,563] 20.84% 5% $1.429
Dorvin D. Leis Piumking, HVAC C-4747 $1,396,420 $892,380f 63.90% 5% $44.619
R. Electric Elecirical ABC-19142 $837,741 $399,221} 42.57% 5% $19,961
Total Retained from Subs $148,936

$5,763,703

5,238,808

FF PP E R R R R P

l IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A)

|

$191,336|

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Coniractor

Sto-ft

By Signature

/

NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly

Estimate Sheet

Bata

CheckediVarified by:

G e

initia! - Project Inspector or Engineer




DPW-CIA 7108

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE CF HAWAI
Department of Accounting and General Servicas
Division of Public Works

For the Month of: APRIL 2016

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-16-0697
) CHANGE_
% CHANGE ORDER
8 LICENSE ORDER COMPL. TQ RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE % CMPLY % RETAINED
Kauai Builders, Ltd. General Contracior ABC-0492 $21,340 $20,308 95.16% 5% 51,045
HHHHH
CHANGE
CHANGE ORDER SUB
LICENSE |[ORDERSUB | COMPL.T0O RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMCUNT DATE % CMPL.[| % RETAINED
Koga Enginesring Site Work ABC-6826 -53,847 ~$3,847| 100.00% 0% 30
Beachside Roofing Asbestos, Roofing,Waterproofing  |[BC-22075 $188,419 $179,492 95.26% 5% $8,074
$C0{ #DIV/O) 5% 50
$0p #DIV/iO) 5% $0
50[ #DIviot 5% $0
$0| #DIviCl 5% 50
$0] #Div/C! 5% $C
#DIv/0! 5% 50
#DIVIO! 5% $0
#DIV/0? 5% $0
#DIV/0! 5% $0
#DI/0I 5% $0
#DIVI0! 5% $0
‘ $0
; $0
Total Retained from Subs $184,572] $175,645 $8,974

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SURS (A)

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Contractor

{Tlo-dy

By Signature {\’}

NOTE:

Columnar totals shall be equal in doflar value 1o that on the Monthly

Estimate Sheet

Cate

Checked/Verified by:

T

Initial - Project Inspector or Engineer




* STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: i4

BILLING MONTH: April-16 DAGS JOB NO.: 6 4-10-0697

CONTRACT NO.:

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

PROJECT TITLE: FORMER LTHUE COURTHOUSE - RENOVATIONS

63289

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-44iM $224 813 00 $11,241.00 $213 572 00
N o [ ) ? !
Totals: $224 813 00 w ’ $11, 241 00 ; E $213,572.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals: o
Grand Total: $224,813.00 $11,241.00 $213,572.00

Rlogd Coalec

5/18/201

Verifi# By

J

DATE

= Cost Code
D E @ D) Voucher No.
MAY 18 2016 L/I o Verified By

Vendor Code

{This Secticn for Administrative Services Office Use Only)

7069800

3A1

Al g

("

MAY 23 206

DACS, DIV OF PLIs
ST(‘\FF SEVIOTE S




